
From: Schindler, Jason
To: Haklar, James; "Anthony Findley"; Mark Fisher
Cc: Ramin Ansari (Ramin.Ansari@chemtura.com); Martin, Ana (Ana.Martin@chemtura.com); Venkat Puranapanda

(Venkat.puranapanda@chubb.com); Ajay Kathuria (akathuria@louisberger.com); Blarr, Steve; Devorak, Coleen;
Jones, Sally

Subject: Hatco Quarterly Progress Report 43
Date: Tuesday, July 05, 2016 11:03:10 AM
Attachments: 2016-07-05 Weston EPA-Progress Rpt 43.pdf

Jim, Tony, Mark,
Attached is an electronic copy of the current quarterly progress report for Hatco. Let me know if you
have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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Ms. Susan Schulz, Toxics Section Chief 


U.S. EPA Region II 


Pesticides & Toxic Substances Branch  


2890 Woodbridge Avenue 


Bldg. 10 (MS-105) 


Edison, NJ  08837-3679 


 


Mr. John M. Mitch, Clerk 


Woodbridge Township 


1 Main Street 


Woodbridge, NJ 07095 


 


Re: Hatco Site 


Fords, NJ 


Program Interest Number G000003943 


 


Dear Ms. Schulz and Mr. Mitch: 


 


Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 43, which covers the 


activities associated with the Hatco Site from March 1 through May 31, 2016.  The progress report is 


being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative 


Consent Order and March 30, 2005 EPA approval letter.  If you have any questions, please do not 


hesitate to contact me at (732) 417-5804. 


 


Very truly yours,  


WESTON SOLUTIONS, INC. 


 


 


 


Jason Schindler 


Principal Project Manager 


 


cc: A. Findley – NJDEP 


M. Fisher – LSRP (ELM) 


R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 


 K. Aiello (MCUA) 


V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 


File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 


 


1. Progress Report Number:  43 


2. Site Location: Hatco Site 


 1020 King Georges Post Road 


 Fords, NJ  08863 


 


3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 


  New Jersey Department of Environmental Protection 


 


4. Reporting Period:  March 1 through May 31, 2016 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report No. 42 on April 7, 2016. 


5.2 Weston provided monthly email updates to the United States Environmental 


Protection Agency (USEPA) on March 10, April 15 and May 13, 2016. 


5.3 Light non-aqueous phase liquid (LNAPL) and associated waste from the plant area 


recovery wells and trenches were shipped offsite for disposal on March 23, 2016.  


5.4 The Northeast Impoundment remediation project was temporarily halted in March 


and April. During that period weekly inspections of the erosion and sediment 


controls were made and repairs completed as applicable. Remediation activities 


resumed on April 6 for construction of the final cap in the NE Impoundment 


remediation area. Installation of the cap clay and drainage layers was completed as 


of May 5. The remaining debris was shipped for offsite disposal on May 3, 2016. 


Construction work was again temporarily halted in May while a final topsoil source 


was secured. Work resumed in June to complete the topsoil layer of the cap. 


5.5 The site-wide Remedial Investigation Report (RIR) was completed and provided 


electronically to New Jersey Department of Environmental Protection (NJDEP) on 


May 6 and 7. Copies of the report were circulated to USEPA and the property 


owners. Investigation-derived waste from supplemental sampling, conducted at the 


direction of the Licensed Site Remediation Professional (LSRP) for the RI, was 


disposed on May 25, 2016. Details regarding the additional sampling were 


presented in the RIR. 


 


6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Continuation of full-scale LNAPL recovery – During routine well gauging Weston 


encountered total vapors in excess of the lower explosive limit (LEL). Weston is 


finalizing the scope of work to assess the nature, extent and possible source(s) of 


the explosive vapors and to develop a safe approach to manage this condition prior 


to resuming LNAPL recovery activities. LNAPL at the site is contained by the cut-


off wall and recovery trenches; the mobile LNAPL downgradient of the 


containment was fully removed during the Southeast Leg remedial action. 
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6.2 Weston continued development of Remedial Action Work Plan (RAWP) 


Addendum 4 for Woodbridge Pond. Pending agreement on the conceptual approach 


by the owner, LSRP and USEPA, Weston will prepare the draft RAWP Addendum. 


6.3 In accordance with NJDEP approval, Weston installed additional wetland plantings 


in the Southeast Leg and Scrape Area X119 remediation areas on April 7, 2016. 


6.4 Geotechnical evaluation and design activities for capping of former lagoon area and 


planning for final site cap areas. 


6.5 Preparation of Case Inventory Document for LSRP review and to guide ongoing 


LSRP close-out of Area of Concern (AOC) remediation activities that have been 


completed. 


6.6 Preparation of draft remediation report documentation for LSRP review and 


approval and monthly progress meetings with the LSRP. 


6.7 Evaluation of conceptual remediation approaches for Channel D. Weston met with 


USEPA on February 3 to review planning for offsite remediation areas. Weston is 


preparing an updated schedule with milestones for use in planning further meetings 


during development and implementation of the remedial actions for Woodbridge 


Pond and Channel D. 


6.8 The Southeast Leg Remediation was completed with the exception of final wetland 


restoration plantings and minor repairs. Weston is currently preparing a Remedial 


Action Progress Report to document the work completed. 


 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 


Period: 


 


7.1 Preparation of RAWP Addendum 4. 


 


8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 


remediation approach by the Woodbridge Pond property owner and USEPA. 


Weston will meet with the property owner in June and prepare a revised approach 


to address remaining concerns. 


 


9. Specific Requirements to be Initiated in Next Reporting Period (June – August 2016): 


9.1 Complete Northeast Impoundment Remedial Action. 


9.2 Prepare RAWP Addendum 4 for Woodbridge Pond remediation. 


9.3 Update scope and schedule for Woodbridge Pond and Channel D remediation. 


9.4 Address explosive vapor conditions such that LNAPL recovery operations can 


resume. 


9.5 Prepare Southeast Leg Remedial Action Progress Report 
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VIA FEDEX 

July 5, 2016 

 

 

Ms. Susan Schulz, Toxics Section Chief 

U.S. EPA Region II 

Pesticides & Toxic Substances Branch  

2890 Woodbridge Avenue 

Bldg. 10 (MS-105) 

Edison, NJ  08837-3679 

 

Mr. John M. Mitch, Clerk 

Woodbridge Township 

1 Main Street 

Woodbridge, NJ 07095 

 

Re: Hatco Site 

Fords, NJ 

Program Interest Number G000003943 

 

Dear Ms. Schulz and Mr. Mitch: 

 

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 43, which covers the 

activities associated with the Hatco Site from March 1 through May 31, 2016.  The progress report is 

being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative 

Consent Order and March 30, 2005 EPA approval letter.  If you have any questions, please do not 

hesitate to contact me at (732) 417-5804. 

 

Very truly yours,  

WESTON SOLUTIONS, INC. 

 

 

 

Jason Schindler 

Principal Project Manager 

 

cc: A. Findley – NJDEP 

M. Fisher – LSRP (ELM) 

R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 

 K. Aiello (MCUA) 

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 

 

1. Progress Report Number:  43 

2. Site Location: Hatco Site 

 1020 King Georges Post Road 

 Fords, NJ  08863 

 

3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 

  New Jersey Department of Environmental Protection 

 

4. Reporting Period:  March 1 through May 31, 2016 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report No. 42 on April 7, 2016. 

5.2 Weston provided monthly email updates to the United States Environmental 

Protection Agency (USEPA) on March 10, April 15 and May 13, 2016. 

5.3 Light non-aqueous phase liquid (LNAPL) and associated waste from the plant area 

recovery wells and trenches were shipped offsite for disposal on March 23, 2016.  

5.4 The Northeast Impoundment remediation project was temporarily halted in March 

and April. During that period weekly inspections of the erosion and sediment 

controls were made and repairs completed as applicable. Remediation activities 

resumed on April 6 for construction of the final cap in the NE Impoundment 

remediation area. Installation of the cap clay and drainage layers was completed as 

of May 5. The remaining debris was shipped for offsite disposal on May 3, 2016. 

Construction work was again temporarily halted in May while a final topsoil source 

was secured. Work resumed in June to complete the topsoil layer of the cap. 

5.5 The site-wide Remedial Investigation Report (RIR) was completed and provided 

electronically to New Jersey Department of Environmental Protection (NJDEP) on 

May 6 and 7. Copies of the report were circulated to USEPA and the property 

owners. Investigation-derived waste from supplemental sampling, conducted at the 

direction of the Licensed Site Remediation Professional (LSRP) for the RI, was 

disposed on May 25, 2016. Details regarding the additional sampling were 

presented in the RIR. 

 

6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 Continuation of full-scale LNAPL recovery – During routine well gauging Weston 

encountered total vapors in excess of the lower explosive limit (LEL). Weston is 

finalizing the scope of work to assess the nature, extent and possible source(s) of 

the explosive vapors and to develop a safe approach to manage this condition prior 

to resuming LNAPL recovery activities. LNAPL at the site is contained by the cut-

off wall and recovery trenches; the mobile LNAPL downgradient of the 

containment was fully removed during the Southeast Leg remedial action. 
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6.2 Weston continued development of Remedial Action Work Plan (RAWP) 

Addendum 4 for Woodbridge Pond. Pending agreement on the conceptual approach 

by the owner, LSRP and USEPA, Weston will prepare the draft RAWP Addendum. 

6.3 In accordance with NJDEP approval, Weston installed additional wetland plantings 

in the Southeast Leg and Scrape Area X119 remediation areas on April 7, 2016. 

6.4 Geotechnical evaluation and design activities for capping of former lagoon area and 

planning for final site cap areas. 

6.5 Preparation of Case Inventory Document for LSRP review and to guide ongoing 

LSRP close-out of Area of Concern (AOC) remediation activities that have been 

completed. 

6.6 Preparation of draft remediation report documentation for LSRP review and 

approval and monthly progress meetings with the LSRP. 

6.7 Evaluation of conceptual remediation approaches for Channel D. Weston met with 

USEPA on February 3 to review planning for offsite remediation areas. Weston is 

preparing an updated schedule with milestones for use in planning further meetings 

during development and implementation of the remedial actions for Woodbridge 

Pond and Channel D. 

6.8 The Southeast Leg Remediation was completed with the exception of final wetland 

restoration plantings and minor repairs. Weston is currently preparing a Remedial 

Action Progress Report to document the work completed. 

 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 

Period: 

 

7.1 Preparation of RAWP Addendum 4. 

 

8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 

remediation approach by the Woodbridge Pond property owner and USEPA. 

Weston will meet with the property owner in June and prepare a revised approach 

to address remaining concerns. 

 

9. Specific Requirements to be Initiated in Next Reporting Period (June – August 2016): 

9.1 Complete Northeast Impoundment Remedial Action. 

9.2 Prepare RAWP Addendum 4 for Woodbridge Pond remediation. 

9.3 Update scope and schedule for Woodbridge Pond and Channel D remediation. 

9.4 Address explosive vapor conditions such that LNAPL recovery operations can 

resume. 

9.5 Prepare Southeast Leg Remedial Action Progress Report 

 

 

 
L:\13067 Hatco\2.0 Communications\2.5 Communications Regulatory\2.5.1 - USEPA\2.5.1.5 - USEPA Progress Reports\USEPA Prog Rpt 43 2016-07\2016-07-05 

Weston EPA-Progress Rpt 43.docx 


	Hatco Quarterly Progress Report 43.pdf
	2016-07-05 Weston EPA-Progress Rpt 43 (002).pdf

